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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 115 Date: 05-Jun-2012 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 1

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

Field Operation (North Main Span):
(1) Iron workers installed two (2) sets of suspenders from PP 80 to PP 78. Workers had to go back and

aligned the centerline of a couple suspenders (PP 80 & PP 90) to align with the "case K" mark on the main
cable after ABF / CT observed the misalignment on Monday. I observed that the red twist lines on the
downhill suspender on PP 88 was facing North when the correct direction is East or West. Informed ABF
and workers turned the suspenders to face the correct direction. Issue resolved. In formed ABF that all
three suspenders were corrected. Workers completed installing these two sets of suspenders about
10:30am and they helped install suspenders on the South Main span (refer to Sammy's diary for details).
No additional suspenders were installed on the North Main span today. Spoke with ABF engineer and he
indicated that ABF will install the rest of the suspenders on the side spans before moving the equipment
over to the North Main span.

Office Work:
(1) Reviewed my email correspondence.

(2) Worked on my diary.

(3) Filled out the cable band checklist (after initial tensioning) for the North Main span.

Workers:
Ethen Kent
Ryan Evan..
Bill Algier William (operator)

Workers Hours: 12 hours total with 4 hours overtime (7am - 7pm).

My work hours: 13 hours total with 5 hours overtime.

Bid Item: 067 C-SUS-SUR.06704-0120F4 Install Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 115 Date: 05-Jun-2012 Tuesday

FOR GARY ANDERSONIronworker 0.00 0.00 0.00 0.00

OTH WILLIAM ALGEROperator 0.00 0.00 0.00 0.00
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